

## *Media Release*

### **UPDATE ON WORKS ON LANGTON ROAD**

Works to upgrade Langton Road from Lowood Road to Eaton Avenue have been put on hold for approximately eight weeks.

Winter weather has meant the contractors have experienced difficulties working on site. Due to the position of the trenches along the kerb, water flow has caused gravel and silt to leak out onto Langton Road.

Acting Manager Works and Services Mr Peter Kent said that whilst the project would now be delayed it meant that contractors could work efficiently and effectively when the weather was more suitable to finish the job in a relatively quicker timeframe.

Mr Kent requested that business owners and residents continue to be patient with the roadworks. Sandbags have been installed over the trenches to ensure the gravel does not leak out onto the road and will remain there for the next two months.

For more information contact the Works and Services Department at the Shire of Plantagenet on (08) 9892 1111.

---